COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/01/2004

ESTIMATE SUMMARY 14:54:20
CONTID: C14520 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 14520-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 106.5 DAYS TIME ALLOW: 121 WORK DAYS
US 550 N of Durango (Ph I) PERCENT TIME: 88.02 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: NH 5502-044
US 550 N of Durango (Ph I)
NAME OF ROAD: 550 B
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 01/12/2004
BOX 61 DATE LET 12/11/2003 DATE WORK BEGAN 04/05/2004
TRINITY RANCH ROAD DATE AWARDED 12/23/2003 DATE TIME STOPPED 09/15/2004
DATE CONTRACT EXECUTED 01/09/2004 DATE ACCEPTED 09/15/2004
WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 01/12/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,556,101.98 PARTICIPATING $ 4,551,789.06 S 30,395.00
AWARD PROJECT AMT: ¢  4,427,536.11 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.91% TOTAL EARNINGS 4,551,789.06 30,395.00
FUNDS AVAILABLE: $ 4,312.92 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,551,789.06 30,395.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -40,875.38 -208.29
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,510,913.68 30,186.71
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,510,913.68 30,186.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30,186.71
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CONTID: 14520 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14520-BID ESTIMATE RUN 10/01/2004
PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00011 *EROSION BALES (WEED FREE) 64.000 54.000
EACH 10.000 130.00
13.00000 64.000 832.00
0065 208-00020 *SILT FENCE 631.000 631.000
LF 0.000 0.00
1.35000 631.000 851.85
0070 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500
LS 0.500 625.00
1,250.00000 1.000 1,250.00
0075 208-00200 *EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,200.00000 1.000 5,200.00
0080 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 4.000
EACH 8.000 800.00
100.00000 12.000 1,200.00
0085 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0090 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 18.000 12.000
EACH 6.000 1,200.00
200.00000 18.000 3,600.00
0095 212-00006 *SEEDING (NATIVE) 3.500 2.500
ACRE 1.000 1,560.00
1,560.00000 3.500 5,460.00
0100 213-00004 *MULCHING (WEED FREE STRAW) 4.500 3.500
ACRE 1.000 1,680.00
1,680.00000 4.500 7,560.00
0105 213-00061 *MULCH TACKIFIER 1,100.000 700.000
1B 400.000 1,000.00
2.50000 1,100.000 2,750.00
0110 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000
LS 0.000 0.00
7,900.00000 1.000 7,900.00



CONTID: C14520 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14520-BID ESTIMATE RUN 10/01/2004
PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 250-00220 *HAZARDOUS WASTE DISPOSAL 20.000 20.000
cy 0.000 0.00
250.00000 20.000 5,000.00
0120 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,898.620 2,898.620
TON 0.000 0.00
15.07000 2,898.620 43,682.20
0125 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 9,409.120 9,409.120
TON 0.000 0.00
13.00000 9,409.120 122,318.56
0125 MATERIAL ALLOWANCE AGGREGATE BASE COURSE (SPECIAL) 0.000
TON 0.000 0.00
2.50000 0.000 0.00
0130 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 77.850 77.850
TON 0.000 0.00
70.00000 77.850 5,449.50
0135 403-09500 FURNISH HOT BITUMINOUS PAVEMENT 4,942.060 4,942.060
TON 0.000 0.00
42.92000 4,942.060 212,113.22
0140 403-36400 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 51,084.180 51,084.180
TON 0.000 0.00
24.75000 51,084.180 1,264,333.46
0140 MATERIAL ALLOWANCE HBP AGGREGATES 0.000
TON 0.000 0.00
12.38000 0.000 0.00
0145 405-00100 *HEATING AND REMIXING TREATMENT 263,416.000 263,416.000
sy 0.000 0.00
3.27000 263,416.000 861,370.32
0150 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3,225.710 3,225.710
TON 0.000 0.00
188.67000 3,225.710 608,594.71
0155 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,929.000 15,929.000
GAL 0.000 0.00
0.85000 15,929.000 13,539.65



CONTID: C14520 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14520-BID ESTIMATE RUN 10/01/2004
PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 4,105.000 4,105.000
GAL 0.000 0.00
2.00000 4,105.000 8,210.00
0165 411-90010 *ASPHALT REJUVENATING AGENT 158.000 158.000
GAL 0.000 0.00
1.20000 158.000 189.60
0170 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 82.730 82.730
TON 0.000 0.00
100.00000 82.730 8,273.00
0175 607-11525 FENCE (PLASTIC) 1,000.000 1,000.000
LF 0.000 0.00
2.00000 1,000.000 2,000.00
0180 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,263.000 1,263.000
LF 0.000 0.00
15.00000 1,263.000 18,945.00
0185 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
40,000.00000 1.000 40,000.00
0190 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 14.000 13.500
HOUR 0.500 62.50
125.00000 14.000 1,750.00
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
166,274.00000 1.000 166,274.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 2,000.00
8,000.00000 1.000 8,000.00
0205 627-00001 *PAVEMENT MARKING PAINT 1,382.000 1,382.000
GAL 0.000 0.00
28.00000 1,382.000 38,696.00
0210 627-00005 *EPOXY PAVEMENT MARKING 846.000 846.230
GAL -0.230 -14.95

65.00000 846.000 54,990.00



CONTID: C14520 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14520-BID ESTIMATE RUN 10/01/2004
PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,261.000 4,261.000
SF 0.000 0.00
7.95000 4,261.000 33,874.95
0220 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,470.000 1,470.000
(WORD-SYMBOL)
SF 0.000 0.00
12.50000 1,470.000 18,375.00
0225 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 314.000 314.000
(XWALK-STOPLINE
SF 0.000 0.00
9.00000 314.000 2,826.00
0230 630-00000 *FLAGGING 7,541.800 7,541.800
HOUR 0.000 0.00
19.85000 7,541.800 149,704.73
0235 630-00001 *PILOT CAR OPERATION 4.500 4.500
HOUR 0.000 0.00
29.00000 4.500 130.50
0240 630-00007 *TRAFFIC CONTROL INSPECTION 69.000 51.000
DAY 16.000 1,120.00
70.00000 67.000 4,690.00
0245 630-00012 *TRAFFIC CONTROL MANAGEMENT 97.000 95.000
DAY 2.000 750.00
375.00000 97.000 36,375.00
0250 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.400 160.00
400.00000 4.000 1,600.00
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600
EACH 0.400 12.00
30.00000 4.000 120.00
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 103.000 91.800
EACH 11.200 504.00
45.00000 103.000 4,635.00
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.400 20.00

50.00000 4.000 200.00



CONTID: 14520 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 14520-BID ESTIMATE RUN 10/01/2004
PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 2.000 1.800
TYPE)
EACH 0.200 150.00
750.00000 2.000 1,500.00
0275 630-80360 *DRUM CHANNELIZING DEVICE 227.000 159.300
EACH 67.700 1,286.30
19.00000 227.000 4,313.00
0280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 15.300
EACH 1.700 42.50
25.00000 17.000 425.00
0285 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 1.800
EACH 0.200 100.00
500.00000 2.000 1,000.00
0290 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 1,130.000 1,017.000
LF 113.000 8,554.10
75.70000 1,130.000 85,541.00
0295 630-80380 *TRAFFIC CONE 280.000 252.000
EACH 28.000 140.00
5.00000 280.000 1,400.00
0300 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
500.00000 1.000 500.00
0305 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.900
LS 0.100 175.00
1,750.00000 1.000 1,750.00
0310 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70011 F/A PARTNERING 2,477.990 2,180.240
FA 297.750 297.75
1.00000 2,477.990 2,477.99
0320 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 31,289.390 31,289.390
FA 0.000 0.00
1.00000 31,289.390 31,289.39



CONTID: C14520 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14520-BID ESTIMATE RUN 10/01/2004
PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70025 F/A QUALITY INCENTIVE PAYMENT 95,868.410 95,868.410
FA 0.000 0.00
1.00000 95,868.410 95,868.41
0340 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70040 F/A RAILROAD FLAGGING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70100 F/A RELOCATE UTILITIES 8,278.600 8,278.600
FA 0.000 0.00
1.00000 8,278.600 8,278.60
0355 700-70380 F/A EROSION CONTROL 3,421.450 3,104.700
FA 316.750 316.75
1.00000 3,421.450 3,421.45
0530 202-00011 *TREE TRIMMING 117.000 117.000
EACH 0.000 0.00
158.12000 117.000 18,500.04
0540 206-01010 BED COURSE MATL TRIMBLE OUTFLOW CULVERTS 86.000 86.000
TON 0.000 0.00
30.46000 86.000 2,619.56
0555 900-00024 ADDED ITEM (TON)/ HBP (GR SX) (75) (PARKING LOT) 1,609.000 1,608.980
TON 0.000 0.00
40.76000 1,608.980 65,582.02
0560 900-00021 ADDED ITEM (SQUARE FOOT)/ PURCHASE PREFORMED PLASTIC 14,634.000 14,010.000

PVMT MKG (TY A)
SF 220.000 985.60

4.48000 14,230.000 63,750.40



CONTID: C14520 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14520-BID ESTIMATE RUN 10/01/2004
PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0565 900-00014 *ADDED ITEM (LUMP SUM)/ SLOPE REPAIR MCR LINE 6 1.000 1.000

LS 0.000 0.00

19,280.00000 1.000 19,280.00
0575 900-00014 *ADDED ITEM (LUMP SUM)/ WASTE DISPOSAL 1.000 1.000

LS 0.000 0.00

1,192.50000 1.000 1,192.50

CAT 0200 CURRENT AMT $ 4,258,918.68 $ 24,457.42 % 4,255,167.51
CAT NO0201 SAFETY ENHANCEMENTS

0360 202-00035  REMOVAL OF PIPE 91.000 91.000
LF 0.000 0.00
30.00000 91.000 2,730.00
0365 202-00037  REMOVAL OF END SECTION 4.000 4.000
EACH 0.000 0.00
450.00000 4.000 1,800.00
0370 202-00090  REMOVAL OF DELINEATOR 94.000 82.000
EACH 12.000 120.00
10.00000 94.000 940.00
0375 202-00810  REMOVAL OF GROUND SIGN 8.000 8.000
EACH 0.000 0.00
100.00000 8.000 800.00
0380 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 8,424.000 8,424.000
LF 0.000 0.00
2.00000 8,424.000 16,848.00
0385 202-04001 PLUG CULVERT 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0390 202-04002 CLEAN CULVERT 3.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0395 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 16.000 16.000
cy 0.000 0.00

5.50000 16.000 88.00



CONTID: C14520 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14520-BID ESTIMATE RUN 10/01/2004
PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY ENHANCEMENTS

0400 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 181.000 181.000
cy 0.000 0.00
69.08000 181.000 12,503.48
0405 210-00810 *RESET GROUND SIGN 29.000 19.000
EACH 4.000 360.00
90.00000 23.000 2,070.00
0410 603-10240 24 INCH CORRUGATED STEEL PIPE 46.000 46.000
LF 0.000 0.00
46.56000 46.000 2,141.76
0415 603-15018 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 14.000 14.000
LF 0.000 0.00
36.29000 14.000 508.06
0420 603-15024 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000 0.000
LF 0.000 0.00
55.20000 0.000 0.00
0425 603-30024 24 INCH STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
300.00000 4.000 1,200.00
0430 603-31318 18 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 0.000
EACH 1.000 216.00
216.00000 1.000 216.00
0435 603-31324 24 INCH EQUIVALENT ARCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0440 603-50024 24 INCH PLASTIC PIPE 220.000 220.000
LF 0.000 0.00
57.67000 220.000 12,687.40
0445 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,862.000 7,862.000
LF 0.000 0.00
10.85000 7,862.000 85,302.70
0450 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00

808.70000 4.000 3,234.80



CONTID: C14520 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 14520-BID ESTIMATE RUN 10/01/2004
PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY ENHANCEMENTS

0455 606-02005 *END ANCHORAGE (FLARED) 22.000 22.000
EACH 0.000 0.00
1,290.00000 22.000 28,380.00
0460 612-00001 *DELINEATOR (TYPE I) 75.000 65.000
EACH 10.000 170.00
17.00000 75.000 1,275.00
0465 612-00002 *DELINEATOR (TYPE II) 43.000 43.000
EACH 0.000 0.00
18.00000 43.000 774.00
0470 612-00003 *DELINEATOR (TYPE III) 32.000 26.000
EACH 6.000 114.00
19.00000 32.000 608.00
0475 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 44.000 0.000
EACH 44.000 1,760.00
40.00000 44.000 1,760.00
0480 614-00012 *SIGN PANEL (CLASS II) 20.000 20.000
SF 0.000 0.00
12.00000 20.000 240.00
0485 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 24.000 24.000
LF 0.000 0.00
23.00000 24.000 552.00
0550 203-00060 EMB MATL (CIP) PLAN CHANGE IN EARTHWORK QUANTITY 4,279.000 4,279.000
cY 0.000 0.00
13.50000 4,279.000 57,766.50
0570 900-00014 *ADDED ITEM (LUMP SUM)/ INLET TYPE C MCR LINE 7 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0580 900-00007 ADDED ITEM (EACH)/ SIZE 2 RURAL MAILBOX 57.000 0.000
EACH 56.000 1,219.12
21.77000 56.000 1,219.12

CAT 0201 CURRENT AMT $ 243,006.59 $ 3,959.12 8 242,444.82



CONTID: C14520 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 14520-BID ESTIMATE RUN 10/01/2004
PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. 0O-05-H

0490 202-00425 *REMOVAL OF BRIDGE RAILING 187.000 0.000
LF 187.000 1,978.46
10.58000 187.000 1,978.46
0495 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
sy 0.000 0.00
17.00000 0.000 0.00
0500 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 186.000 186.000
sy 0.000 0.00
47.00000 186.000 8,742.00
0505 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 63.000 63.000
LF 0.000 0.00
113.00000 63.000 7,119.00
0510 606-11010 *BRIDGE RAIL TYPE 10R 0.000 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0535 606-11015 BRDG RAIL TY 10R (SPEC) SELF WEATHERING 179.000 179.000
LF 0.000 0.00
107.75000 179.000 19,287.25
0545 601-06150 CONC (PATCHING) HERMOSA CREEK BRIDGE DECK 21.000 21.000
SF 0.000 0.00
50.00000 21.000 1,050.00
CAT 0300 CURRENT AMT $ 38,176.71 $ 1,978.46$ 38,176.71

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0515 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0520 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0525 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 16,000.00 $ 0.00$ 16,000.00

PROJECT TOTAL CURRENT AMT § 4,556,101.98 $ 30,395.00 % 4,551,789.04



